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TAFS Award Type Total Obligations

Total Gross 

Outlays

Direct or 

Reimb-

ursable

(19-0112 2009 \ 2010) Diplomatic and 

Consular Program, Recovery Act

Contracts and Orders 

(including modifications)

24,237,935 18,020,992 Direct

(19-0112 2009 \ 2010) Diplomatic and 

Consular Program, Recovery Act

Other 508,642 465,550 Direct

(19-4519      \ X   ) Working Capital Fund

Other 2,380,994 1,611,799 Reimbursable

(19-0112 2009 \ 2010) Diplomatic and 

Consular Program, Recovery Act

Other 919,860 915,866 Reimbursable

(19-1119 2009 \ 2010) Capital 

Investment Fund, Recovery Act

Contracts and Orders 

(including modifications)

147,171,111 137,338,619 Direct

(19-1119 2009 \ 2010) Capital 

Investment Fund, Recovery Act

Other 75,982 73,505 Direct



(19-4519      \ X   ) Working Capital Fund

Other 4,301,373 1,891,005 Reimbursable

(19-1079 2009 \ 2010) Construction, 

IBWC, Recovery Act

Contracts and Orders 

(including modifications)

219,135,523 175,780,790 Direct

(19-1069      \ 2009) Salaries and 

Expenses, IBWC

Other 863,249 859,455 Direct

(19-4519      \ X   ) Working Capital Fund

Other 17,129 17,129 Reimbursable

(19-0112 2009 \ 2010) Diplomatic and 

Consular Program, Recovery Act Interagency 64,944,043 4,734,513 Direct

(19-1119 2009 \ 2010) Capital 

Investment Fund, Recovery Act Interagency 100,426,458 67,141,884 Direct

(19-0530 2009 \ 2010) Office of the 

Inspector General Contracts and Orders 1,713,437 1,388,712 Direct

INTERAGENCY TRANSFERS TO DATE:

OFFICE OF THE INSPECTOR GENERAL SPENDING:



(19-0530 2009 \ 2010) Office of the 

Inspector General Other 79,229 66,640 Direct

Total Obligations

Total Gross 

Outlays

TOTALS: 564,699,964 410,306,460

MAJOR COMPLETED ACTIONS  (Short 

bulleted list of the major actions taken 

to date.)

MAJOR PLANNED ACTIONS 

(Short bulleted list of the 

major planned actions)

Data Center - Enterprise Server 

Operations Center (ESOC) West - 

Work continuing to progress on 

interior Pod construction, including 

power, HVAC infrastructure, cabling 

and telephone systems 

Data Center - Enterprise 

Server Operations Center 

(ESOC) West - Target 

delivery date of ESOC to 

the Department is 

November/December 

2011



Data Center - Enterprise 

Server Operations Center 

(ESOC) West- Projected 

open for business in June 

2012

Foreign Affairs Security 

Training Center (FASTC) - 

Project Team will 

conduct a Master 

Planning/Environmental 

Impact Statement 

coordination conference 

at Ft. Pickett. 



Financial and activity report submitted to the Office of Management and Budget under the American Recovery and Reinvestment Act

Ordering TAFS

(19-0112 2009 \ 2010) 

Diplomatic and Consular 

Program, Recovery Act

[15-9-0700] Justice



(19-1119 2009 \ 2010) 

Capital Investment Fund, 

Recovery Act

(19-0530 2009 \ 2010) 

Office of the Inspector 

General, Recovery Act

INTERAGENCY TRANSFERS TO DATE:

OFFICE OF THE INSPECTOR GENERAL SPENDING:




